

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	01 October 2026
Team ID	SWTID-2026-3408
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product backlog and sprint schedule for the laptop-order automation built on ServiceNow Flow Designer.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Laptop Request Catalog	USN-1	As an employee, I can submit a standard laptop request through the service catalog by selecting a model and giving a business justification.	3	High	
Sprint-1		USN-2	As an employee, I receive a confirmation notification once my laptop request is submitted.	2	High	
Sprint-1		USN-3	As an IT admin, I can define the list of standard laptop models and configurations offered in the catalog item.	3	High	
Sprint-1	Flow Designer Automation	USN-4	As an IT admin, I can build a flow triggered on request creation that validates the request details automatically.	5	High	
Sprint-1		USN-5	As an IT admin, the flow checks employee eligibility (role and laptop refresh cycle) before processing the request.	5	High	
Sprint-1		USN-6	As an employee, I can view the live status of my laptop request in the portal.	2	Medium	
Sprint-2	Approval Automation	USN-7	As a manager, I receive an approval request automatically routed by the flow for my team member's laptop order.	5	High	
Sprint-2		USN-8	As an IT admin, standard laptop requests within budget are auto-approved so no manual approval is needed.	5	High	
Sprint-2		USN-9	As a manager, I receive reminders and escalation for pending approvals.	2	Medium	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Procurement Processing	USN-10	As a procurement officer, a procurement task or purchase order is created automatically for every approved request.	5	High	
Sprint-2		USN-11	As a procurement officer, stock is checked automatically so available laptops are assigned before a new order is placed.	3	Medium	
Sprint-3	Order Fulfillment	USN-12	As a procurement officer, approved orders are sent to the vendor automatically through an integration (REST API).	5	High	
Sprint-3		USN-13	As an asset manager, an asset record is created automatically when the laptop is delivered.	5	High	
Sprint-3	Notifications & Tracking	USN-14	As an employee, I am notified about order shipment and expected delivery.	3	Medium	
Sprint-3		USN-15	As an IT admin, I am alerted when a flow fails, with error details for quick fixing.	4	Medium	
Sprint-3		USN-16	As an employee, I can confirm receipt of my laptop to close the request.	3	Low	
Sprint-4	Reporting & Analytics	USN-17	As an IT manager, I can view a dashboard of laptop requests, approvals and fulfillment cycle time.	5	Medium	
Sprint-4		USN-18	As an IT manager, I can see a report of manual effort saved through automation.	3	Low	
Sprint-4	Testing & Deployment	USN-19	As a team, we perform end-to-end testing and user acceptance testing of the complete flow.	5	High	
Sprint-4		USN-20	As a team, we move the flow and catalog item to production using an update set.	4	High	
Sprint-4		USN-21	As a team, we document the flow design and the process for support teams.	3	Medium	

Project Tracker, Velocity & Burndown Chart (4 Marks)


Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-2	20	6 Days	12 Oct 2026	17 Oct 2026		
Sprint-3	20	6 Days	19 Oct 2026	24 Oct 2026		
Sprint-4	20	6 Days	26 Oct 2026	31 Oct 2026		

Velocity:

Each sprint is 6 days with 20 story points planned, so the team velocity is 20 story points per sprint. Using the template's example of a 10-day sprint with a velocity of 20, the average velocity (AV) per iteration unit is 20 story points / 10 days = **2 story points per day**. For this project's 6-day sprints the planned rate is $20 / 6 =$ about **3.3 story points per day**, and the total planned work is 80 story points over 4 sprints.

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. It is commonly used in agile methodologies such as Scrum, and can be applied to any project with measurable progress over time. The chart below shows the planned (ideal) burndown for this project.



Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>